
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNN205 Pay Period:  11/1/2016Contract: Estimate Number: 0021 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Stansell Electric Company, Inc.Contractor:

Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/29/2014

09/15/2014

10/01/2014

10/22/2014

%

$375,131.06

692.0

682.0

682.0

98.55

%Percent Complete($):

%Percent Behind:

COFFEE, GRUNDY, MARION

4.59

Date Notice to Proceed: 10/22/2014

09/12/2016

$4,513,683.32

$4,468,699.60

$4,629,775.02 $31,683.18$4,598,091.84

$0.00

$0.00Test Report Payment Adjustments:

$4,629,775.02 $4,598,091.84 31,683.18

$4,254,643.96 $31,683.18$4,222,960.78

$375,131.06 $0.00

$0.00 $0.00

$0.00 $0.00

Expansion of the Smartway Intelligent Transportation System

93.96

20161130

Project(s): 98028-3123-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

IM/NH-24-2(143)100.00 72323231,683.1898028-3123-44 60The expansion of the rural Smartway Intelligent Transportati

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-3123-44 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12,419.54

0.000

0.000

$0.00

$0.00

104-03 ADDITIONAL WORK
(DESCRIPTION)/Spare Parts- RDS
Unit

98028-3123-44 0100 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,331.12

0.000

1.000

$0.00

$4,331.12

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Pull Box Security
Bolts & Bolt Wrench

98028-3123-44 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,160.96

0.000

11.000

$0.00

$23,770.56

104-03.10 ADDITIONAL WORK
(DESCRIPTION)/SS Telecom
Cabinet

98028-3123-44 0100 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $759.85

0.000

2.000

$0.00

$1,519.70

104-03.11 ADDITIONAL WORK
(DESCRIPTION)/Safety Platform

98028-3123-44 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,400.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98028-3123-44 0100 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11,501.9411,501.94 11,501.940.0098028-3123-44 0110 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

11,501.940

11,501.940

$11,501.94

$11,501.94

109-05.01 ELIMINATED OR ALTERED
ITEM/725-21.17 ETHERNET
BRIDGE

98028-3123-44 0110 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

4,656.240

4,656.240

$4,656.24

$4,656.24

109-05.02 ELIMINATED OR ALTERED
ITEM/714-05.15 ELECTRIC
MANHOLE

98028-3123-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

201-01 CLEARING AND GRUBBING

98028-3123-44 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

201-07.01 REMOVAL AND DISPOSAL OF
BRUSH & TREES

98028-3123-44 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $100.00

0.000

51.990

$0.00

$5,199.00

203-04 PLACING AND SPREADING
TOPSOIL

98028-3123-44 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,780.000 $3.25

0.000

0.000

$0.00

$0.00

209-03.21 FILTER SOCK (12 INCH)

98028-3123-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21743.00 11,331.0011,331.00 0.000.0098028-3123-44 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,340.000 $1.25

0.000

11,331.000

$0.00

$14,163.75

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

98028-3123-44 0100 0070 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $10.00

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

98028-3123-44 0100 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,420.000 $2.25

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

98028-3123-44 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $200.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

98028-3123-44 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $200.00

0.000

0.000

$0.00

$0.00

209-40.34 CATCH BASIN PROTECTION
(TYPE E)

98028-3123-44 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $45.00

0.000

15.810

$0.00

$711.45

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

98028-3123-44 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $65.00

0.000

67.640

$0.00

$4,396.60

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 76.1076.10 0.000.0098028-3123-44 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $194.00

0.000

76.100

$0.00

$14,763.40

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)

98028-3123-44 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $65.00

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

98028-3123-44 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $388.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

98028-3123-44 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,555.000 $19.00

0.000

1,249.000

$0.00

$23,731.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

98028-3123-44 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.50

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

98028-3123-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $711.00

0.000

6.000

$0.00

$4,266.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

98028-3123-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,521.00

0.000

8.000

$0.00

$20,168.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0098028-3123-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,551.00

0.000

3.000

$0.00

$4,653.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

98028-3123-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,463.00

0.000

2.000

$0.00

$12,926.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

98028-3123-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,197.00

0.000

0.000

$0.00

$0.00

705-14.20 RELOCATE AND REWORK
ATTENUATOR

98028-3123-44 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.30

0.000

100.000

$0.00

$130.00

706-01 GUARDRAIL REMOVED

98028-3123-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $71.00

0.000

0.000

$0.00

$0.00

706-03.01 POSTS FURNISHED

98028-3123-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $71.00

0.000

0.000

$0.00

$0.00

706-03.10 POST BLOCKOUTS & BACKUP
PLATES

98028-3123-44 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $3.90

0.000

0.000

$0.00

$0.00

706-05 GUARDRAIL ADJUSTMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-3123-44 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $9.10

0.000

0.000

$0.00

$0.00

706-10.73 REMOVAL OF GUARDRAIL &
POST FOR REUSE

98028-3123-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $52.00

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

98028-3123-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,163.00

0.000

0.000

$0.00

$0.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(WITH
PADLOCK)

98028-3123-44 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $50.00

0.000

93.860

$0.00

$4,693.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

98028-3123-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $32.00

0.000

30.000

$0.00

$960.00

711-02.04 REINFORCED CONCRETE
MEDIAN BARRIER
(DESCRIPTION)/(SEE PLANS
DETAILS)

98028-3123-44 0100 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.57

0.000

40.000

$0.00

$1,342.80

711-05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

98028-3123-44 0100 0310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $68,859.00

0.000

1.000

$0.00

$68,859.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 702.00702.00 0.000.0098028-3123-44 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $45.00

0.000

702.000

$0.00

$31,590.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

98028-3123-44 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $20.00

0.000

0.000

$0.00

$0.00

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

98028-3123-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $47.00

0.000

76.000

$0.00

$3,572.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98028-3123-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $14.00

0.000

52.000

$0.00

$728.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

98028-3123-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $26.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

98028-3123-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $26.00

0.000

38.000

$0.00

$988.00

712-05.03 WARNING LIGHTS (TYPE C)

98028-3123-44 0100 0380 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $8.90

0.000

736.000

$0.00

$6,550.40

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 3.003.00 0.000.0098028-3123-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,000.00

0.000

3.000

$0.00

$3,000.00

712-08.03 ARROW BOARD (TYPE C)

98028-3123-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $7,100.00

0.000

2.000

$0.00

$14,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

98028-3123-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

0.000

$0.00

$0.00

713-16.02 TRUCK MOUNTED IMPACT
ATTENUATOR (W/FLASHING
ARROW BOARD)

98028-3123-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,470.00

0.000

2.000

$0.00

$10,940.00

713-16.20 SIGNS (DESCRIPTION)/(SPEED
FEEDBACK SIGN)

98028-3123-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,051.00

0.000

1.000

$0.00

$3,051.00

713-16.21 SIGNS (DESCRIPTION)/(EXIT 143 1
MILE AHEAD)

98028-3123-44 0100 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,152.00

0.000

1.000

$0.00

$9,152.00

713-16.41 RELOCATE SIGN

98028-3123-44 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,260.000 $9.00

0.000

20,333.000

$0.00

$182,997.00

714-04.03 CONDUIT (DESCRIPTION)/(4IN
CONDUIT W/BANK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

582.00 862.00862.00 0.000.0098028-3123-44 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $78.00

0.000

862.000

$0.00

$67,236.00

714-04.04 CONDUIT (DESCRIPTION)/(4IN
CONDUIT BORED W/BANK)

98028-3123-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $5,970.00

0.000

43.000

$0.00

$256,710.00

714-05.15 ELECTRIC MANHOLE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04700100

-115,185.0065.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04700100

115,185.000.000

0.000.000

98028-3123-44 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,040.000 $5.60

0.000

44,672.000

$0.00

$250,163.20

714-06.08 CABLE (DESCRIPTION)/(25KV 1/C
#1/0 AWG. ALUMINUM)

98028-3123-44 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,520.000 $0.90

0.000

22,336.000

$0.00

$20,102.40

714-06.09 CABLE (DESCRIPTION)/(600V 1/C
#4 AWG. ALUMINUM)

98028-3123-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,342.00

0.000

2.000

$0.00

$6,684.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(25' POLE HEIGHT

98028-3123-44 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $39.00

0.000

30.000

$0.00

$1,170.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0098028-3123-44 0100 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $223,250.00

0.000

1.000

$0.00

$223,250.00

717-01 MOBILIZATION

98028-3123-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $19,917.00

0.000

11.000

$0.00

$219,087.00

725-20.01 CCTV POLE & FOUNDATION (50FT
POLE W/LWRNG DVICE)

98028-3123-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,789.00

0.000

1.000

$0.00

$33,789.00

725-20.02 CCTV POLE & FOUNDATION (80FT
POLE W/LWRNG DVICE)

98028-3123-44 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,168.00

0.000

2.000

$0.00

$4,336.00

725-20.03 LOWERING TOOL FOR CAMERA
LOWERING DEVICE

98028-3123-44 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $78,257.00

0.000

5.000

$0.00

$391,285.00

725-20.22 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 51FT TO
70FT)/(SPANS 51 FT TO 70 FT)

98028-3123-44 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85,884.00

0.000

1.000

$0.00

$85,884.00

725-20.23 STEEL OVERHEAD SIGN
STRUCTURE (SPANS 71FT TO
90FT)/(SPANS 71 FT TO 90 FT)

98028-3123-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,679.00

0.000

2.000

$0.00

$23,358.00

725-20.31 STEEL SIGN STRUCTURE
(MULTI-COLOR DMS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

249.00 67.0067.00 0.000.0098028-3123-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $611.00

0.000

67.000

$0.00

$40,937.00

725-20.43 PULL BOX (TYPE C)

98028-3123-44 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $1,594.00

0.000

35.000

$0.00

$55,790.00

725-20.45 PULL BOX (TYPE E)

98028-3123-44 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,340.000 $1.10

0.000

1,373.000

$0.00

$1,510.30

725-20.54 CABLE (1/C #8 AWG.)

98028-3123-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,160.000 $1.30

0.000

1,233.000

$0.00

$1,602.90

725-20.55 CABLE (1/C #6 AWG.)

98028-3123-44 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,880.000 $1.60

0.000

10,869.000

$0.00

$17,390.40

725-20.56 CABLE (1/C #4 AWG.)

98028-3123-44 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.00

0.000

1,260.000

$0.00

$2,520.00

725-20.57 CABLE (1/C #2 AWG.)

98028-3123-44 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,520.000 $3.00

0.000

5,760.000

$0.00

$17,280.00

725-20.58 CABLE (1/C #1/0 AWG.)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0098028-3123-44 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,909.00

0.000

1.000

$0.00

$2,909.00

725-20.71 ELECTRICAL CONNECTION

98028-3123-44 0100 0660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,924.00

0.000

1.000

$0.00

$80,924.00

725-20.72 ELECTRICAL CONNECTION
(DESCRIPTION)/(SEQUACHEE
VALLEY EC)

98028-3123-44 0100 0670 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,491.00

0.000

1.000

$0.00

$3,491.00

725-20.75 COMMUNICATION CONNECTION
(DESCRIPTION)/(BEN LOMAND)

98028-3123-44 0100 0680 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,491.00

0.000

1.000

$0.00

$3,491.00

725-20.76 COMMUNICATION CONNECTION
(DESCRIPTION)/(AT&T)

98028-3123-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,148.00

0.000

7.200

$0.00

$44,265.60

725-20.91 CCTV CAMERA SYSTEM (PAN
TILT & ZOOM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06900100

-27,072.007.200

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06900100

30,080.000.000

0.000.000
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4.80 3.603.60 0.000.0098028-3123-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,551.00

0.000

3.600

$0.00

$12,783.60

725-20.92 CCTV CAMERA SYSTEM (STATIC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07000100

-6,264.003.600

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07000100

6,960.000.000

0.000.000

98028-3123-44 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $22,723.00

0.000

3.600

$0.00

$81,802.80

725-20.93 CCTV CAMERA SYSTEM
(INFRARED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07100100

-58,719.603.600

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07100100

65,244.000.000

0.000.000

98028-3123-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,541.00

0.000

0.000

$0.00

$0.00

725-20.99 VIDEO ENCODER

98028-3123-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $87,116.00

0.000

4.500

$0.00

$392,022.00

725-21.01 DYNAMIC MESSAGE SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07300100

-13,045.504.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07300100

303,581.000.000

0.000.000
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1.40 1.801.80 0.000.0098028-3123-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $78,153.00

0.000

1.800

$0.00

$140,675.40

725-21.02 DYNAMIC MESSAGE SIGN
(MULTI-COLOR)/(MULTI-COLOR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07400100

-96,790.681.800

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07400100

107,545.200.000

0.000.000

98028-3123-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,079.00

0.000

9.000

$0.00

$18,711.00

725-21.11 NETWORK SWITCH (TYPE A)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07500100

-9,045.009.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07500100

10,050.000.000

0.000.000

98028-3123-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,271.00

0.000

1.000

$0.00

$20,271.00

725-21.14 NETWORK CONFIGURATION

98028-3123-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,531.00

0.000

9.900

$0.00

$64,656.90

725-21.16 ETHERNET BRIDGE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07700100

-27,248.008.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07700100

27,248.000.000

0.000.000
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1.00 0.000.00 0.000.0098028-3123-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,065.00

0.000

0.000

$0.00

$0.00

725-21.17 ETHERNET BRIDGE
(DESCRIPTION)/(MULTI-T1 TMC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07800100

11,424.000.000

0.000.000

98028-3123-44 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,810.000 $1.20

0.000

3,049.000

$0.00

$3,658.80

725-21.32 CAT 6 CABLE

98028-3123-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,655.00

0.000

13.000

$0.00

$34,515.00

725-21.41 DEMARCATION SITE (OVRHEAD
PWR/COMM)

98028-3123-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,368.00

0.000

2.000

$0.00

$4,736.00

725-21.43 DEMARCATION SITE (OVERHEAD
POWER)

98028-3123-44 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,638.00

0.000

6.000

$0.00

$33,828.00

725-21.73 TRANSFORMER (DESCRIPTION)/
(15 KVA)

98028-3123-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $14,765.00

0.000

5.400

$0.00

$79,731.00

725-21.91 RADAR DETECTION SYSTEM
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6348.00 3,690.003,690.00 0.000.0098028-3123-44 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,780.000 $4.50

0.000

3,690.000

$0.00

$16,605.00

725-21.96 RDS COMM CABLE

98028-3123-44 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $7.00

0.000

2,595.000

$0.00

$18,165.00

725-22.21 CONDUIT BANK (TYPE 1)

98028-3123-44 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $8.30

0.000

380.000

$0.00

$3,154.00

725-22.23 CONDUIT BANK (TYPE 3)

98028-3123-44 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,910.000 $8.00

0.000

3,573.000

$0.00

$28,584.00

725-22.24 CONDUIT BANK (TYPE 4)

98028-3123-44 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $89.00

0.000

642.000

$0.00

$57,138.00

725-22.31 CONDUIT BANK BORED (TYPE 1)

98028-3123-44 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $91.00

0.000

691.000

$0.00

$62,881.00

725-22.33 CONDUIT BANK BORED (TYPE 3)

98028-3123-44 0100 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $150.00

0.000

862.000

$0.00

$129,300.00

725-22.34 CONDUIT BANK BORED (TYPE 4)
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290086.00 17,229.0017,229.00 0.000.0098028-3123-44 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,360.000 $19.00

0.000

17,229.000

$0.00

$327,351.00

725-22.44 CONDUIT BANK IN ROCK (TYPE 4

98028-3123-44 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,100.000 $6.90

0.000

6,206.000

$0.00

$42,821.40

725-22.71 2IN CONDUIT

98028-3123-44 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,160.000 $29.00

0.000

1,186.000

$0.00

$34,394.00

725-22.72 2IN CONDUIT BORED

98028-3123-44 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $2.90

0.000

0.000

$0.00

$0.00

725-22.74 2IN CONDUIT W/BANK

98028-3123-44 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $2.90

0.000

691.000

$0.00

$2,003.90

725-22.75 2IN CONDUIT BORED W/BANK

98028-3123-44 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $143.00

0.000

107.000

$0.00

$15,301.00

725-23.01 ITS CABLE MARKER

98028-3123-44 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,300.000 $2.10

0.000

17,802.000

$0.00

$37,384.20

725-23.12 FIBER OPTIC CABLE (48 F)
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1114.00 2,574.002,574.00 0.000.0098028-3123-44 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,740.000 $1.40

0.000

2,574.000

$0.00

$3,603.60

725-23.21 FIBER OPTIC DROP CABLE (12 F)

98028-3123-44 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,099.00

0.000

6.600

$0.00

$7,253.40

725-23.26 FIBER OPTIC CLOSURE (12 F)

98028-3123-44 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $452.00

0.000

6.600

$0.00

$2,983.20

725-23.28 FIBER OPTIC SPLICE FUSION

98028-3123-44 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,391.00

0.000

1.200

$0.00

$2,869.20

725-23.29 FIBER OPTIC TERMINATION
CABINET

98028-3123-44 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $582.00

0.000

4.800

$0.00

$2,793.60

725-23.31 FIBER OPTIC DROP PANEL ( 12 F
)

98028-3123-44 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,338.00

0.000

2.000

$0.00

$2,676.00

725-24.01 CABINET (TYPE A)

98028-3123-44 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $4,213.00

0.000

12.200

$0.00

$51,398.60

725-24.02 CABINET (TYPE B)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10500100

-30,341.4012.200

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10500100

32,331.000.000

0.000.000
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0.00 1.601.60 0.000.0098028-3123-44 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,364.00

0.000

1.600

$0.00

$10,182.40

725-24.03 CABINET (TYPE C)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10600100

-4,638.401.600

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10600100

5,798.000.000

0.000.000

98028-3123-44 0100 1070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,030.00

0.000

0.000

$0.00

$0.00

725-24.21 PREVENTIVE MAINTENANCE FOR
SYSTEM

98028-3123-44 0100 1080 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $100.00

0.000

0.000

$0.00

$0.00

725-24.25 UNSCHEDULED MAINTENANCE
LABOR

98028-3123-44 0100 1090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $93,090.00

0.000

0.000

$0.00

$0.00

725-24.31 SPARE PARTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10900100

48,034.440.000

0.000.000

98028-3123-44 0100 1100 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,000.000 $1.00

0.000

0.000

$0.00

$0.00

725-24.32 EQUIPMENT REPLACEMENT
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98028-3123-44 0100 1110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,090.00

0.000

0.000

$0.00

$0.00

725-24.41 BURN-IN PERIOD

98028-3123-44 0100 1120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41,105.00

0.000

0.900

$0.00

$36,994.50

725-24.51 SYSTEM INTEGRATION

98028-3123-44 0100 1130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,981.00

0.000

0.900

$0.00

$6,282.90

725-24.55 AS-BUILT PLANS

98028-3123-44 0100 1140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,525.00

1.000

1.000

$15,525.00

$15,525.00

725-24.61 TRAINING

98028-3123-44 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,913.00

0.000

1.000

$0.00

$1,913.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

98028-3123-44 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $890.00

0.000

4.000

$0.00

$3,560.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

98028-3123-44 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $429.00

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)
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0.00 1.001.00 0.000.0098028-3123-44 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $952.00

0.000

1.000

$0.00

$952.00

730-05.04 MODIFY EXISTING ELECTRICAL
SERVICE CONNECTION/(SEE
PLANS)

98028-3123-44 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.40

0.000

400.000

$0.00

$560.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

98028-3123-44 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $21.00

0.000

80.000

$0.00

$1,680.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

98028-3123-44 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,028.00

0.000

0.900

$0.00

$8,125.20

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

98028-3123-44 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,761.00

0.000

1.000

$0.00

$3,761.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

98028-3123-44 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,268.00

0.000

2.000

$0.00

$2,536.00

730-16.03 CONTROLLER (FLASHING
BEACON)

98028-3123-44 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,175.00

0.000

2.700

$0.00

$16,672.50

730-16.14 CONTROLLER (DESCRIPTION)/
(PROGRAMMABLE LOGIC)
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98028-3123-44 0100 1250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $2.50

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

98028-3123-44 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,780.000 $3.25

0.000

1,780.000

$0.00

$5,785.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(EPSC)

98028-3123-44 0100 1270 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $35.00

0.000

29.280

$0.00

$1,024.80

801-01 SEEDING (WITH MULCH)

98028-3123-44 0100 1280 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $25.00

0.000

24.470

$0.00

$611.75

801-02 SEEDING (WITHOUT MULCH)

98028-3123-44 0100 1290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.060

$0.00

$60.00

801-02.15 FERTILIZER

98028-3123-44 0100 1300 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $25.00

0.000

80.500

$0.00

$2,012.50

801-03 WATER (SEEDING & SODDING)

98028-3123-44 0100 9001 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

98028-3123-44 0100 1310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,660.000 $3.01

0.000

6,208.110

$0.00

$18,686.41

803-01 SODDING (NEW SOD)
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4123.92 2,718.742,718.74 0.000.0098028-3123-44 0100 1320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,830.000 $1.10

0.000

2,718.740

$0.00

$2,990.61

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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